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Production Facilities 

DP West 
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 DP West 
– Plutonium processing 

 
 DP East and TSTA 

– Polonium and Tritium processing 
 

 Five Disposal Sites 
– MDAs U, V, and B radiological disposal 
– MDAs A and T radiological materials, liquid, and grout disposal 

 
 Balance of Plant Support Facilities 

TA-21 Mission 
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Consent Order Investigations 

 ~200 SWMUs 
– DP Sites Aggregate Area Phase II investigation 

 
 ~24 outfalls 

– Removed or closed 
 

 Material Disposal Areas  
– MDA-V Investigated and 2 in-situ vitrification technology pilots 
– MDA-U investigated and NFA 
– MDA-B waste excavation 2009 thru 2011 

 
 MDA-A first phase investigation and General’s Tanks 

heel characterization 
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ARRA MDA-B Excavation to Residential 
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ARRA TSTA / DP East Demolition to Residential 
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ARRA DP West Demolition to Industrial 



 West and East Water 
Towers in June 2014 
– Federalized project 

 
 Balance of Plant in 2015 

– Warehouse 
– Sanitary Wastewater 

Treatment Facility 
– Federalized project 

 
 Radiological Liquid Waste 

Facility in 2016 
 

 DP West Slabs/basements 
in 2017 
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Remaining Demolition 



• Phase I Investigation Report 
completed in September 
2006 
 

• Need CME 
 

• Expected engineering cover 
as remedy 

10 

Remaining MDA-T overview 



Remaining Activities 

 DP Site Aggregate Area 
– Remove buried waste lines - DP West to RLWF 

1
1 

 
 Material Disposal Area A 

• General’s Tanks Removal  
• Requested NMED allow 

completion of 
characterization 

• Characterization of pits 
and trenches 

• Corrective measures 
evaluation 

 



Plans 

 Demolition of remaining facilities 2016-2018 
 

 General’s Tanks removal project FY2016-2017 
 

 Removal of buried waste lines from DP West to RLWF 
 

 Characterize MDA-A pits and trenches, CME, remedy 
 

 MDA-T CME and remedy 
– Possibly retained federal control (no transfer) with Los Alamos 

County surface use (lease) 
 

 Land transfer to Los Alamos County - map 
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Land Transfer Map 



Summary 
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 Quick start with water towers then continued demolition 
 

 Integration of demolition and remediating contaminated soils 
 

 Three year completion window – exclusive of MDAs 
 

 Two years for MDAs 
 

 All sequencing and schedules for work are preliminary (except for the water tower 
demolition) will have to be integrated with the New Mexico Environment 
Department work under the Consent Order and will include stakeholder (NNMCAB) 
inputs. 
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